

MAIN ST NIAGARA FALLS PROJECT 2025

Proposed timeline for review and disposition of properties.

PROJECT PHASE	STARTING	ENDING	PROJECT PHASE	STARTING	ENDING
FAMILIARIZATION TOUR	1/8/2025	1/8/2025	FAM. TOUR 2	4/8/2025	4/8/2025
SOLICIT APPLICATIONS	1/8/2025	2/11/2025		Date	Date
APP REVIEW MEETING	2/12/2025	2/12/2025		Date	Date
DEVELOPER Q&A	2/13/2025	3/18/2025		Date	Date
DISPOSITION MEETING	3/19/2025	3/19/2025		Date	Date
URA BOARD MEETING	3/26/2025	3/26/2025		Date	Date

JANUARY							FEBRUARY							MARCH							APRIL							MAY							JUNE							
M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	
		1	2	3	4	5						1	2							1	2		1	2	3	4	5	6				1	2	3	4							1
6	7	8	9	10	11	12	3	4	5	6	7	8	9	3	4	5	6	7	8	9	7	8	9	10	11	12	13	5	6	7	8	9	10	11	2	3	4	5	6	7	8	
13	14	15	16	17	18	19	10	11	12	13	14	15	16	10	11	12	13	14	15	16	14	15	16	17	18	19	20	12	13	14	15	16	17	18	9	10	11	12	13	14	15	
20	21	22	23	24	25	26	17	18	19	20	21	22	23	17	18	19	20	21	22	23	21	22	23	24	25	26	27	19	20	21	22	23	24	25	16	17	18	19	20	21	22	
27	28	29	30	31			24	25	26	27	28			24	25	26	27	28	29	30	28	29	30					26	27	28	29	30	31		23	24	25	26	27	28	29	
														31														26	27	28	29	30	31		30							